

DER kW Size Range	No.	Project Type	Connection Cost Estimate	Actual Connection Cost	Variance \$	Variance %	CIA Fees	Metering	Admin Fees	Engineering Fees	Connection	Expansion Required (Y/N)	Transfer Trip (Y/N)	Energization	Notes
0-12kW	1	Exporting	\$ 469.00	\$ 469.00	\$ -	0%						N	N		
	2	Non-Exporting	\$ 469.00	\$ 469.00	\$ -	0%						N	N		
>12 - 250kW	1	Exporting	No Estimate	\$ 9,838.79			\$ 5,900.00	\$ 980.74	\$ -	\$ 1,054.80	\$ 1,008.81	N	N	2015-08-01	More than two years old.
	2	Exporting	No Estimate	\$ 10,231.11			\$ 5,900.00	\$ 1,337.39	\$ -	\$ 1,054.80	\$ 1,008.81	N	N	2015-08-01	
	3	Exporting	\$ 11,925.00	\$ 8,619.33	\$ 3,305.67	28%	\$ 5,900.00	\$ 802.44	\$ 1,000.00	\$ -	\$ 133.32	N	N	2015-09-01	
	4	Exporting	No Estimate	\$ 36,950.60			\$ 8,805.00	\$ 2,962.68	\$ -	\$ 693.48	\$ 21,130.24	N	N	2018-03-01	
>250 - <500kW	1	Exporting	\$ 14,955.10	\$ 21,215.00	-\$ 6,259.90	-42%	\$ 5,620.00	\$ 462.32	\$ -	\$ 428.64	\$ 9,501.12	N	N	2017-04-01	More than two years old.